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City of Chattanooga
Public Works Department
Engineering and Stormwater Division

Project Status Report

Issue Date: Apr. 13, 2006

% Constr
Begin Constr Compl Construction
Project Title Contract # Description Designer Const Compl Date Contractor Remarks Contract Amt
SS - STREETSCAPE PROJECTS
8th St Streetscape-Baldwin St to Palmetto] E-04-022-201 Streetscape Khafra 09/21/05| 100 | 11/20/05 Yerbey Baldwin St added to scope./ Punchlist. $133,039.75
Cherokee Blvd. Streetscape Improvement E-03-029-201 Streetscape Booker/Lamar Dunn| 07/18/05 95 04/01/06 ETG Streetscape $696,754.00
EPB Block Streetscape (MLK, Broad, Market and [ E-03-031-201 Streetscape Volkert 02/01/05 | 100 | 03/15/06 Talley $1,660,908.93
Market St Streetscape - 400 Blk E-05-027 Streetscape
RW - NEW ROADWAY PROJECTS
18th St - Adams to Jefferson E-05-011-201 Roadway March Adams 04/22/06 0 07/21/06 ETG $389,341.20
Build new connector road from TDOT interchange (1-75)
Enterprise South Connector Rd - New Roadway E-04-036 New Roadway BWSC 06/06 0 07/07 Bid to Enterprise South Blvd existing limits.
Enterprise South Connector Rd - Colonial
Pipeline Relocation E-04-036-103 | Utility Relocation | Colonial Pipeline | 03/17/06 0 06/17/06 | Colonial Pipeline |Waiting on TDEC approval.
W - EXISTING ROADWAY WIDENING PROJECTS
Hamill Rd - 153 to RR Tracks E-02-008-201 Widening Volkert 02/06/06 0 08/10/06 Talley Roadway Widening $1,500,000.00
Igou Gap-Gunbarrel to Gray Rd-Phase | E-03-011-PH1 Widening AGM 04/17/06 0 10/14/06 | Highways, Inc. [ROW acquisition underway. $2,731,861.60
Igou Gap-Concord Rd to Gunbarrel-Phase 11 E-03-011-PH2 Widening City TBD 0 TBD Bid Project On Hold
ST - STORMWATER PROJECTS
Drainage & Water Quality Improvement S-02-001-203 Misc. CTI 07/30/04 | 100 | 03/17/06 Stephens |Working on Close-out Requirements $409,289.83
Friars / Poe Branch Drainage Study and Model S-06-003-101 Arcadis 0 $99,000.00
McCutcheon Rd Detention Pond Design S-05-003 Lamar Dunn 0 75% Complete
Shallowford Business Park Drainage Model S-06-005-601 Hawkins 0
North St. ElImo Storm Drainage Model S-05-012-601 Parris | @ ------ 0 08/18/05 NR Watershed & Sewer Model
Storm As-Found Program S-05-010-101 Earthworx 0 $925,000.00
WR - WASTE RESOURCES CAPITAL PROJECTS

Eastgate Pump Station & Sewer Relocation -
Design under 3B W-05-003 CTI 05/13/06 0 11/09/06 ETG State approval 12-13-05. $598,486.50
Ashland Terrace Sewers W-03-009 CTI 08/06 0 06/08 Bid TDOT - Ashland Terrace Widening
City Landfill at Birchwood Area 3 Expansion W-06-002 CTI 5/06 0 8/07 Bid
Crompton St. Sewer Rehab (Lupton City) W-06-003 TBD 0
CSO Control Facilities Operation Enhancement P W-05-002 CTI
Highland Park Parallel Interceptor Sewer W-05-005 CTI Design awarded to CTI 07/05/05
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WR - WASTE RESOURCES CAPITAL PROJECTS - cont'd

Hixson Pike Sewer Replacement W-05-004-201 Wehunt 09/22/05 | 100 | 02/01/06 Talley Dorchester to Englewood. Need as-builts. $398,162.63

Lake Hills Interceptor Sewer Relocation (48A) W-04-008 Volkert 06/06 0 TBD Bid Change to Tunnel Project
Mayfair Avenue Sanitary Sewer Rehabilita W-02-007 Lamar Dunn | 01/14/06 | 100 | 02/13/06 Insituform [Review of tapes. $75,156.52
Misc. Sanitary Sewer Req. 2004 - Group | W-04-006-201 Phillips/Wehunt | 01/01/05 45 12/10/05 Mayse $300,000.00
Sanitary/Storm As-Found Program - Phase 11 W-03-003-102 CTI / AGM CTl / AGM  |90% Complete $1,250,000.00

Waiting for TDOT - Sewer Reloc. - TDOT 33959-2526-54;

Shallowford Rd Sewer Relocation W-03-004-201 CTI 06/18/05 99 10/16/05 Mayse STP-M-9202(51) - Need as-builts. $343,788.25
Tampa St Sewer Relocation W-04-005-201 Betts for ASA 03/01/05 98 06/28/05 Mayse Need as-builts. $1,191,976.00
STORMWATER FUNDED SANITARY SEWER PROJECTS

To follow TV'ing of lines - Replacement/repair of private
Private Sanitary Sewer Service Line Repair (SEP) S-05-011 Wehunt TBD 0 TBD Bid sanitary sewer service lines for SEP
Televised Insp. of Private Sanitary Sewer Servic S-05-015 Wehunt 0 Bid
SW - SIDEWALK PROJECTS
2006 City Sidewalk Requirements - Ph1-C| E-06-001-201 Starnes 02/22/06 | 100 | 04/20/06 Talley St. EImo $230,742.56
2006 City Sidewalk Requirements - Ph1-C| E-06-001-202 Starnes/Tucker| 02/22/06 | 100 | 04/20/06 Yerbey 28th St / Morgan & 7th Ave $200,000.00
2006 City Sidewalk Requirements - Ph2-CDBG E-06-002 Ameen 0 11/06 Bid Numerous Locations
2006 City Sidewalk Requirements - Ph3-City Wid E-06-003 In-house 5/06 0 7/06 Bid Shallowford Rd & Brainerd Rd
Sidewalk Requirements Contract E-04-052-201 Wehunt 04/22/05 95 04/21/06 Yerbey $450,000.00
Tunnel Blvd - Shallowford to Wilcox -
Phase I & 11 E-03-001-201 CTI 07/09/05 | 100 | 09/22/05 Talley Waiting for as-builts - Phase | only. $230,469.71
Tunnel Blvd - Hoyt to Martin - Phase |1 E-03-001-202 Sidewalks CTI 05/06 0 08/06 Bid
R - REHABILITATION PROJECTS
Chattanooga City Hall Renovations E-04-039-201 TWH 05/30/05 * 05/07 Raines *MANAGED BY PAUL PAGE $7,041,000.00
Chattanooga City Hall - Asbestos Removal E-04-039-202 Alt. Actions 05/30/05 * TBD First Response | *MANAGED BY PAUL PAGE $102,531.00
PARKS AND RECREATION PROJECTS
Greenway Farm Canoe Pad R-04-006-201 Betts 07/20/05 0 08/18/05 Yerbey Army Corps Finance - On Hold ON HOLD
St. EImo Passive Park - Phase I: Sitework R-04-004-202 Sitework Betts 6/06 0 8/06 Bid Redesign by Betts
Derthick, Henley &
University Greenway - MLK Blvd to 3rd St R-04-002-201 Wilkerson / Betts 12/29/04 99 07/03/05 Sain Constr. |Punchlist in Progress $843,000.00
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MISCELLANEOUS
25th St and 26th St Two-way Conversion T-06-002-601 2-Way Conversion Tucker 0 CWS Some radius improvements required.
2006 Bituminous Pavement Resurfacing - | E-06-005-201 Paving Tucker 03/21/06 | 100 | 04/20/06 |Highways, Inc{Wilcox Blvd $439,130.39
Enterprise South Roadway Clearing Projed E-05-044 Malone 12/08/05 | 100 | 02/15/06 | Lovell Logging
Hope VI - Infrastructure improvements in the Hope VI Project Area Pennrose/Khafra | 11/01/03 73 N/A Pennrose/Smoot $11,587,182.00
Rothman/

Market St Bridge Lighting E-04-015 March Adams TBD 0 TBD Bid AFl - On Hold (Funding)
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